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Agenda

ÅScope of Work

ÅProject Implementation

ÅConstruction Updates

ÅCapacity Improvement Projects



Scope of Work

ÅWiden/reconstruct 20 miles of 
Interstate 93 from the Massachusetts 
State Line to the I-293 split in 
Manchester

ÅReconstruct/Modernize Exits 1-5

ÅWork on 45 bridges (23 new)     

Å19 ñred listò bridges

ÅConstruct 3 new park & ride lots at 
Exits 2, 3, & 5 and expand bus 
service

ÅConstruct 5 miles of sound walls at 12 
locations along the corridor



Project Implementation

ÅEarly Action Projects (complete)

Å Standalone projects with independent utility from the mainline ï

include park and ride facilities, overpass bridges, bus service and 

ITS devices 

ÅMainline Priorities (active)

Å Projects improve safety, capacity and infrastructure conditions of 

sections of the corridor that are in the most need of attention 

Å Will address principal bottlenecks

ÅCapacity Improvements (next phase)

Å Remaining projects to improve capacity and infrastructure condition 

along corridor



Early Action and 

Mainline Priorities 

ÅConstruction began in 2006

ÅProjects include work at Exits 1-3 & 5

Å3 lanes in each direction from Exit 3 
south opened in August 2015

Å$350 M estimated cost for 19 
construction contracts

ÅAll Early Action projects are complete

ÅMainline Priorities are nearing 
completion



Construction

Exit 2 & Exit 3

Å6 construction projects - $195 M

ÅReconstruct 5 miles mainline & 2 

Exits
ï2.2 M cy embankment

ï1.5 M cy rock excavation

ï1.6 M cy common excavation

ï375,000 cy crushed selects

ÅConstruction began 2008

Å 4 projects complete - $125 M

Å 2 projects active - $70 M 
ï90% complete 

Å 2016 completion



Construction

Exit 2 & Exit 3

Exit 3 SB & NH 111 (West), 13933I - $35 M

R. S. Audley ïto be complete 2016

Exit 2 & Pelham Rd, 13933E - $44 M

George Cairns ï

complete March 2016

Exit 3 & NH 111A (East), 13933H - $35 M

Weaver Bros. ïto be complete 2016



Exit 3 ï13933I
ÅReconstructs 3 miles of SB I-93

ï Reconstructs SB on-ramp

ÅRelocates 1 ¼  miles of NH 111
ï Shifts 500ô to the north, further away 

from Cobbetts Pond

ÅFormer NH Route 111 
(Enterprise Drive) ends in a cul-
de-sac at Castleton 

ÅMost of work is on a new 
alignment or on the old SB 
mainline ïboth of which are out 
of traffic

Å$35 M ïTo be complete in 2016



13933I ïAugust 2015

New NH Route 111 Facing West 

(next to the new Exit 3 SB ramps)


